



MMC CAPsource 2024/25 Tentative Procurement Schedule

| Initiative Number | Initiative Name | Potential Subcategories (Pending Member Approval) | Planned RFP Launch Date | Replaced Contract(s) |
|-------------------|----------------------------------|--|----------------------------|----------------------|
| CW16764 | Diagnostic Imaging - Winter 2024 | Analog Radiography Computed Radiography CT Scanner CT SIM Digital Fluoroscopy Digital Mammography Digital Radiography/Fluoroscopy Gamma Camera (Single Head, Dual Head) Interventional Angiography (Single Plane, BI Plane) MRI (1.5T, 3.0T) PET CT PET MRI Retrofit – CR to DR Retrofit – Portable CR to Portable DR SPECT (Single Head, Dual Head) SPECT/CT Urology Imaging System | 2023/24 Q4 | |
| CW16769 | Portable Diagnostic Imaging | Bone Mineral Densitometer, C-Arm (Flat Panel, Image Intensifier) Portable Digital Radiography Ultrasound (Cardiac, POC, General) | 2023/24 Q4 | |



MMC CAPsource 2024/25 Tentative Procurement Schedule

| Initiative Number | Initiative Name | Potential Subcategories (Pending Member Approval) | Planned RFP Launch Date | Replaced Contract(s) |
|-------------------|----------------------------|---|----------------------------|------------------------|
| CW16624 | Refrigerators and Freezers | Freezer - Laboratory Freezer - Laboratory - Specimen Freezer - Plasma Freezer - Ultra-Low Temperature Freezer - Walk-in Refrigerator - Blood Bank Refrigerator - Laboratory Refrigerator - Laboratory - Undercounter Refrigerator - Medication Refrigerator - Specimen Refrigerator - Walk-in | 2023/24 Q4 | 2021-R023 2021-R025 |
| CW16795 | Ventilators | Chronic/LTC Transport BiPAP CPAP | 2023/24 Q4 | |

MMC CAPsource 2024/25 Tentative Procurement Schedule

| Initiative Number | Initiative Name | Potential Subcategories (Pending Member Approval) | Planned RFP Launch Date | Replaced Contract(s) |
|-------------------|--------------------------------|--|----------------------------|--|
| CW16797 | Beds, Stretchers, and Surfaces | Bed – Bariatric Bed – Bassinet Bed – Birthing Bed – Crib Bed – Critical Care Bed – Long Term Care – Basic Bed – Long Term Care – Complex Bed – Medical/Surgical Bed – Psychiatric Bed – Psychiatric – Box/Platform Bed Stretcher – Bariatric Stretcher – Cadaver Stretcher – OB/Gyne Stretcher – Surgical Stretcher – Transport Stretcher – Trauma Surfaces - Bariatric Surfaces - Critical Care Surfaces - Wound Care Surfaces - LTC | 2024/25 Q1 | 2022-P07 2022-P08 2022-P09 2022-P10 2022-P11 2022-P12 |
| TBD | Vital Signs Monitoring | Wall Mounted Mobile | 2024/25 Q1 | 2021-R020 |
| TBD | TPN Compounder | TPN Compounder | 2024/25 Q1 | |
| TBD | Furniture | Healthcare Office Behaviour Health | 2024/25 Q2 | 2017-P01 |
| TBD | Surgical and Exam Lights | Portable Wall Mounted | 2024/25 Q3 | |



MMC CAPsource 2024/25 Tentative Procurement Schedule

| Initiative Number | Initiative Name | Potential Subcategories (Pending Member Approval) | Planned RFP Launch Date | Replaced Contract(s) |
|-------------------|------------------|--|----------------------------|----------------------|
| TBD | Warming Cabinets | Blanket Fluid | 2024/25 Q3 | |
| TBD | Clinical Carts | Anesthesia Closed case Crash Critical care Dressing Isolation Medication Open case Procedure Workstation on Wheels (WOWs) | 2024/25 Q3 | |
| TBD | Lifts | Ceiling Portable | 2024/25 Q4 | 2021-R022 |