



## MMC CAPsource 2024/25 Tentative Procurement Schedule

Initiative Number	Initiative Name	Potential Subcategories (Pending Member Approval)	Planned RFP Launch Date	Replaced Contract(s)
TBD	Sound Booth	Sound Booth	2023/24 Q4	
TBD	Lab Equipment	Lab Automation	2023/24 Q4	
CW16829	Diagnostic Imaging - Spring 2024	Analog Radiography Computed Radiography CT Scanner CT SIM Digital Fluoroscopy Digital Mammography Digital Radiography/Fluoroscopy Gamma Camera (Single Head, Dual Head) Interventional Angiography (Single Plane, BI Plane) MRI (1.5T, 3.0T) PET CT PET MRI Retrofit – CR to DR Retrofit – Portable CR to Portable DR SPECT (Single Head, Dual Head) SPECT/CT Urology Imaging System	2024/25 Q1	



## MMC CAPsource 2024/25 Tentative Procurement Schedule

Initiative Number	Initiative Name	Potential Subcategories (Pending Member Approval)	Planned RFP Launch Date	Replaced Contract(s)
CW16797	Beds, Stretchers, and Surfaces	Bed – Bariatric Bed – Bassinet Bed – Birthing Bed – Crib Bed – Critical Care Bed – Long Term Care – Basic Bed – Long Term Care – Complex Bed – Medical/Surgical Bed – Psychiatric Bed – Psychiatric – Box/Platform Bed Stretcher – Bariatric Stretcher – Cadaver Stretcher – OB/Gyne Stretcher – Surgical Stretcher – Transport Stretcher – Trauma Surfaces - Bariatric Surfaces - Critical Care Surfaces - Wound Care Surfaces - LTC	2024/25 Q1	2022-P07 2022-P08 2022-P09 2022-P10 2022-P11 2022-P12
CW16830	Furniture	Healthcare Office Behaviour Health	2024/25 Q1	2017-P01



## MMC CAPsource 2024/25 Tentative Procurement Schedule

Initiative Number	Initiative Name	Potential Subcategories (Pending Member Approval)	Planned RFP Launch Date	Replaced Contract(s)
TBD	Diagnostic Imaging - Fall 2024	Analog Radiography Computed Radiography CT Scanner CT SIM Digital Fluoroscopy Digital Mammography Digital Radiography/Fluoroscopy Gamma Camera (Single Head, Dual Head) Interventional Angiography (Single Plane, BI Plane) MRI (1.5T, 3.0T) PET CT PET MRI Retrofit – CR to DR Retrofit – Portable CR to Portable DR SPECT (Single Head, Dual Head) SPECT/CT Urology Imaging System	2024/25 Q2	
TBD	Surgical and Exam Lights	Portable Wall Mounted	2024/25 Q3	
TBD	Warming Cabinets	Blanket Fluid	2024/25 Q3	
TBD	Clinical Carts	Anesthesia Closed case Crash Critical care Dressing Isolation Medication Open case Procedure Workstation on Wheels (WOWs)	2024/25 Q3	



## MMC CAPsource 2024/25 Tentative Procurement Schedule

Initiative Number	Initiative Name	Potential Subcategories (Pending Member Approval)	Planned RFP Launch Date	Replaced Contract(s)
TBD	Diagnostic Imaging - Winter 2025	Analog Radiography Computed Radiography CT Scanner CT SIM Digital Fluoroscopy Digital Mammography Digital Radiography/Fluoroscopy Gamma Camera (Single Head, Dual Head) Interventional Angiography (Single Plane, BI Plane) MRI (1.5T, 3.0T) PET CT PET MRI Retrofit – CR to DR Retrofit – Portable CR to Portable DR SPECT (Single Head, Dual Head) SPECT/CT Urology Imaging System	2024/25 Q3	
TBD	Lifts	Ceiling Portable	2024/25 Q4	2021-R022